

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 09.10.06	Job No.: P2010009	ADR Yes/No: Yes	ADR Date: 09.10.06	ECN #: 09- 684
Product No.: D350-600-541/-542	Created By: HS	Approved By: <i>[Signature]</i>		
Product Name: Spacepod/Sliding Door Hinge Kit	Checked By: <i>[Signature]</i>	General Manager Approval:		

Distribution	Reqd	Resp	Initial / Date	Distribution	Reqd	Resp	Initial / Date
Production Manager	Y	LL	<i>MF 09-10-14</i>	DQA / QA Coord	Y	SS	<i>SS 09-10-14</i>
Production Engineering Coord	Y	EC	<i>EC 09-10-14</i>	QC Coordinator	N		
Production Document Control	Y	BG	<i>BG 09-10-14</i>	Marketing	Y	SW	<i>SW 09-10-13</i>
Customer Technical Support	Y	DS	<i>DS 09-10-14</i>	Customer Order Processing	N		

### Reason for Change:

Customer feedback confirms that a Sliding Door Hinge kit is desirable for the AS 350 models so Spacepods may be installed

### Documents Affected:

IIN-D350-600 Rev. E	D3957 Rev. A
ICA-D350-600 Rev. 5	D3968 Rev. A
D3622 Rev. B	D3991 Rev. A
D3956 Rev. A	D3992 Rev. A

PARTS MUST COMPLY



PREVIOUS PARTS SATISFACTORY



#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Product Compatability Matrix	N			
6	Create Eurocopter Form (FEE)	N			
7	Notify TC / FAA of Change	Y	DS	NAPA C-09-0806	09.10.05

#	Document Control Actions	Reqd	Resp	Notes	Complete
8	Move Electronic Files	Y	KJ		09.10.13 <i>[Signature]</i>
9	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		09.10.13 <i>[Signature]</i>
10	Update Controlled PDF Files	Y	KJ		09.10.13 <i>[Signature]</i>
11	Update Master Document List (MDL)	Y	HS	MDL-D350-600 Rev. K	09.10.05
12	Update Document Record (DR)	Y	KJ	Rev. I	09.10.13 <i>[Signature]</i>
13	Update Product Development Summary	N			
14	Update QSI 021 and/or STC Approval List	N			
15	Update Parts / STC Database	Y	KJ		09.10.13 <i>[Signature]</i>
16	Update / Verify ARC Database	Y	KJ		09.10.13 <i>[Signature]</i>
17	Create / Update Change Record Form	Y	KJ	D350-600-541/-542 CHG 001	09.10.13 <i>[Signature]</i>
18	Create / Update PPP's	Y	KJ		09.10.13 <i>[Signature]</i>
19	Update Document Control Database / Laminated Dwgs	N			
20	Update Grey Project Binder	Y	KJ	Add ADR, IIN and ICA	09.10.13 <i>[Signature]</i>
21	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		09.10.13 <i>[Signature]</i>
22					
23					

### Description / Action:

- Update estimates for D350-600-541/-542 for latest drawings
- D350-600-541/-542 at CHG001
- Verify estimates, DXFs and DSNs for all parts are current per D3622 Rev. B, D3956 Rev. A, D3957 Rev. A, D3968 Rev. A, D3991 Rev. A, D3992 Rev. A

ECN Verified & Complete: *[Signature]*

Date: 09/10/20